



Town of Montgomery - P.O. Box 356  
Montgomery Center, VT 05471  
802-326-4719

[www.montgomeryvt.us](http://www.montgomeryvt.us)

***Working Draft – June 1<sup>st</sup> 2026***

**Montgomery Public Works  
2026 Work Plan**

*Work is shown in sequence as planned, specific dates will be dependent on external factors such as weather, as well as the need for Emergency Repairs, etc. if/when they develop*

**May**

- Grading and Chloride following Mud Season – all roads, progress as weather permits

**June**

- Finishing up grading/chloride – all roads
- Cleaning up additional brush/downed material from Easter storm and other damage over the winter (chipper).
- Roadside mowing completed prior to 4<sup>th</sup> of July
- Starting to draw gravel as time allows

**July - September**

- Focus on excavating ditches / culvert changes, listed in order of work:
  - Finish Amidon Road ( $\frac{3}{4}$  of Amidon done last year), including at least 2 additional culvert change outs. This will complete the whole road with ditching and culvert replacement. Funding from FY26 Better Back Road grant.
  - Additional large AOP culvert replacement on Belfry Side, supported by Clean Water Funds assisted by NRPC (pending confirmation of funds availability)
  - Wrap up Fisher Road – finishing ditching
  - Nutting Road – widening the road in a few spots; vegetation management, ditching; adding ledge in a few areas
  - West Hill – ditching from Creamery Bridge Road intersection to Hill West Cemetery
  - Black Falls – ditching and culvert replacement
  - Gibou – culvert replacement as needed and budget allow

**Fall Grading – all roads**

**Additional Projects:**

- Creamery Bridge Turn Around re-development
- Town Garage
  - Snowguards; flashing and fascia repairs; small cement pad for chloride tanks w/ mounted electric pump